State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-0- 10. 2/ 25. 3 'N ORANGE COUNTY AT VAR OUS LOCATI ONS MANUEL BROS, T NC. NAJM ELIE $5, 822,400 10/ 17/05 18%

12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $977,167 10/ 31/05 17%
ACST- X059- (043) E AVENUE $884,213 12/ 14/06
X0-59 0- (3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--0) (714) 680-7826
HB4N WPCP
12-ORA-1- . 171. 1 N ORANGE COUNTY TN DANA PO NT AT 0. 9 PETERSON CHASE GENERAL THAT, DANH $295, 240 05/ 31/05 100%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $279, 240 06/ 08/ 05 955
ACST- P001- (519) E 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $279,240 02/23/06 0
G P0-01 5- (9E) SEPARATI ON | RVINE, CA FULLERTO, CA 92831
--0) | NSTALL ADVANCED WARNI NG SI GN (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-1-20.3/20.3 I'N ORANGE COUNTY I N NEWPORT BEACH AT TERNO, INC. THAT, DANH $368,491 09/ 23705 79%
12- 0G6504 SUPERI OR AVENUE 15701 HERON AVENUE 2491 E. ORANGETHORPE $201, 394 10/ 11/05 550
ACST- S001- (525) E MODYFY S| GNALS AVENUE $28,317 03/10/ 06 °
G S0-01 5-(5E) LA M RADA, CA 90638 FULLERTON, CA 92831
--0) (714) 680-7829
HB1 WPCP
12-ORA-5-2.8/0 N ORANGE COUNTY TN SAN CLEMENTE AT  TECHCOM | NTERNATI ONAL AVUTH, KAUSI $603, 160 10/ 25/ 05 0%
12- 0A4704 AVENI DA PALI ZADA NORTHBOUND ON RAMP 440 GODDARD 3251 1/4 UNI VERSI TY $0 11/10/05 0%
CONSTRUCT RETAI NI NG WALL DRI VE $0 0
I RVINE, CA 92618 I RVINE, CA 92612
(949) 509-5047
HB4N WPCP
12-ORA-5-7.3/8 I'N ORANGE COUNTY TN SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 406,916 11/07/05 0%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTIN VI LLAGE $0 11/18/05 0%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VAY, TRAI LER #3 $0 °

--0) NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706

REALI GN RAMP AND EXTEND RAMP METER

TUSTIN, CA 92780
(714) 558- 4062

HB4N SWPPP
12-ORA-5-11.4/11. 4 I'N ORANGE COUNTY I N SAN JUAN DEBRUI N CONSTRUCTI ON | NC. BERRI S, JOSE $785,576 06/ 17/ 05 100%
12- 0HO0084 CAPI STRANO AT TRABUCO CREEK BRI DGE P. 0. BOX 1355 3251 1/4 UN VERSI TY $607, 609 07/ 06/ 05

7%

BRI DGE DECK REHABI LI TATI ON DRI VE $156, 010 03/ 30/ 06

FRENCH CAMP, CA. 95231

IRVINE, CA 92612
(949) 509-5023

OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-5-24.2/24.2 N ORANGE COUNTY IN TRVINE, TUSTIN, T D S ENG NEERI NG ELSAYED, MOHAVED $154,998 11/07/05 100%
12- 0Q0054 ORANGE, WESTM NI STER AND FULLERTON AT 2899 AGOURA ROAD STE 171 2491 EAST $115,079 11/21/05 249
VARI QUS LOCATI ONS ORANGETHORPE AVENUE $72,273 03/ 06/ 06 0
MODI FY RAMP METERI NG SYSTEM WESTLAKE VI LLAGE CA 91361 FULLERTON, CA 92831
(805) 371- 4639 (714) 680-7841 OVER RUN
HB4N WPCP
12-0RA-5-29.0/29. 1 I'N ORANGE COUNTY I'N TUSTIN AT RED GOl CONSTRUCTTON, TNC. BERRI OS5, JOSE $973,084 12/28/05 21%
12- 089504 H LL AVENUE OFF RAMP 245 FI SCHER AVENUE, #B-3 3251 1/4 UNI VERSI TY $107, 000 01/10/06 119
AClI M 005 -(909) 1 W DEN HI GHWAY RANP DRI VE $107, 000 09/ 13/ 06 0
ACI M 005 -(909) E COSTA MESA, CA 92626
--0) (949) 509-5023
HB4N WPCP
12-ORA-5-41.5/43.5 N ORANGE COUNTY TN ANAHET M BELAI RE VEEST LANDSCAPE INC.  ZI AEl AN, GHASSEM $1,839,848 08/15/02 79%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 835, 655 09/ 05/ 02 97%
STPL- 6212- (005) E LOCATI ONS VAY #2 $2,500 01/05/07 °
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
-0 (949) 279-8468
HE13 SWPPP
12-ORA-55-9. 1/10. 2 N ORANGE COUNTY TN SANTA ANA AND D.W POWELL CONSTRUCTI ON, I NC. JOUBEEN, JAY $912,250 11/30/05 0%
12- OF4104 TUSTIN FROM 1.1 KM NORTH OF WARNER ~ P. O. BOX 1406 15700 TUSTIN VI LLAGE $0 12/ 16/ 05 0%
ACST- P055- (047) E AVENUE OVERCROSSI NG TO 5 AND 55 WAY, TRAI LER #3 $0 03/ 09/ 06 °
G P0-55 0-(7E) SEPARATI ON FONTANA, CA 92334- 1406 TUSTIN, CA 92780
--0) REPLACE EXI STI NG SI GN STRUCTURE (714) 558-4062 SUSPENDED
HB1 WPCP
12-ORA-55-11.6/12 I'N ORANGE COUNTY I'N TUSTIN FROM 0.3 BEADOR CONSTRUCTI ON COVPANY  RAVANATHAN, KUGAN $2,557,359 06/17/05 96%
12- OF2604 KM SOUTH 17TH STREET OVERCROSSI NG TO 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $2,378,292 07/06/05 93%
ACST- P055- (044) E 0.3 KM NORTH OF 17TH STREET VAY #2 $186,849 03/01/06 °
P0O- 55 0- (4E) OVERCRGSSI NG CORONA, CA 92883 TUSTIN, CA 92780
--0) RESURFACE EXI STI NG H GHWAY (714) 558-4354
HB1 WPCP
12-ORA-57-13.0/16. 6 I'N ORANGE COUNTY | N ANAHEI M AND BELAI RE- VEST LANDSCAPE, INC. JOUBEEN, JAY $1, 125,627 02/01/06 0%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P.Q BOX 6270 15700 TUSTI N WAY $0 02/ 09/ 06 0%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $0 11/16/07 0
--0) NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622- 6270
PLANTI NG AND | RRI GATI ON (714) 558-4062

HA25 SWPPP
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Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $260, 148 11/03/04 2%
12- 036U LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $207,880 11/17/04 80%
ACST- PO57- (049) E MODI FY TRAFFI C SI GNAL AVENUE $0 09/30/05 0
G PO-57 0-(9E) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
--0) (714) 680-7829
HB1 WPCP
12- ORA-73-11.7/16.9 I'N ORANGE COUNTY NEAR LAGUNA NI GUEL SRD ENG NEERI NG | NC. AMUTH, KAUSI $750,230 08/ 02/05 88%
12- 09864 AT VARl OUS LOCATI ONS 3578 EAST ENTERPRI SE DRI VE 3251 1/4 UNI VERSI TY $664, 351 08/ 18/ 05 899
ACNH P073- (077) E UPGRADI NG COMPCST STORM WATER DRI VE $51,292 03/02/06 0
--0) ANAHEI M CA 92807 I RVINE, CA 92612
(949) 509-5047
HA42 SWPPP
12- ORA-73-16.8/16.8 I'N ORANGE COUNTY I N LUGUNA BEACH AT P P C CONSTRUCTI ON I NC RAMADAN, Kl FHA $699, 405 07/28/05 61%
12- 009854 ROUTE 73 AND 133 SEPARATI ON 336 N CENTRAL AVENUE SUI TE 10 15700 TUSTI N VI LLAGE $616, 033 08/ 11/ 05 88%
RETROFI T COMPOST STORM WATER FI LTER WAY, TRAI LER #1 $17,779 06/ 13/ 06 °
GLENDALE CA 91203 TUSTI N, CA 92680
(818) 662- 8040 (714) 567-6159
HA42 SWPPP
12- ORA-73-16.8/24. 7 I'N ORANGE COUNTY AT VARI QUS LOCATIONSP P C CONSTRUCTI ON, I NC. AMJTH, KAUSI $1,528,994 10/17/05 34%
12- 009844 COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $177,274 10/ 27/ 05 11%
ACNH- P073- (080) E DRI VE $110, 325 08/ 08/ 06
--0) GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509-5047
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY IN | RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 18%
12- 0G2704 COAST DRI VE UNDERCROSSI NG 999 TOAN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $132,201 02/ 25/ 05 69%
M TI GATI ON PLANTI NG AND | RRI GATI ON WAY $7,247 12/09/10 0
CRANGE, CA 92868 TUSTI N, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/27.7 I'N ORANGE COUNTY | N COSTA MESA, D W POAELL CONSTRUCTI ON, | NC. MAHDAVI, SAEED $2, 136,804 07/05/05 69%
12- 0G3504 I RVI NE AND NEWPORT BEACH AT VARIOUS P.O BOX 1406 3190-J Al RPORT LOOP $2, 075,416 07/ 20/ 05 919t
ACST- X059- (042) E LOCATI ONS DRI VE $454, 093 05/11/06 °
G X0-59 0-(2E) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626
--0) (714) 556-9324

HB1 SWPPP
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District 12
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N I RVI NE AND R J NOBLE COVPANY $1, 052,654 02/10/06 0%
12-0QX0704 NEWPCRT BEACH FROM BONI TA CANYON P O BOX 620 $0 02/17/06 0%

DRI VE UNDERCROSSI NG TO UNI VERSI TY $0 0

DRI VE OVERCROSSI NG ORANGE CA 92865

OVERLAY EXI STI NG PAVEMENT (714)637- 1550
HB1 WPCP
12-ORA-73-24.7/24.7 I'N ORANGE COUNTY I N I RVI NE AND O DONNELL CONSTRUCTI ON, I NC. TABAR, MEHRDAD (| SAAC) $226,603 09/26/05 100%
12- 0H0034 NEWPCORT BEACH AT MACARTHUR BOULEVARD 559 W COVI NA BLVD. 15700 TUSTI N VI LLAGE $240, 074 10/ 03/05 98%
ACST- PO73- (078) E ON RAMP WAY, TRAI LER #1 $0 01/20/06 0

P0- 73 0- ( 8E) OVERLAY AND GROOVE RAMP SAN DI MAS, CA 91773-2911 TUSTIN, CA 92780

-0 (714) 567-6152
HB1 WPCP
12-ORA-91-3.3/3.5 I'N ORANGE COUNTY I N ANAHEI M AND I NSPECTI ON ENG NEERI NG ELSAYED, MOHAMED $232,394 09/13/05 0%
12- 04304 FULLERTON AT HARBOR BOULEVARD AND 2973 HARBOR BLVD., SU TE 516 2491 E. ORANGETHORPE $0 09/30/05 0%
ACST- P091- (124) E LEMON STREET AVENUE $0 06/ 10/ 06 °
G P0-91 1-(4E) UPGRADE TRAFFI C SI GNALS COSTA MESA, CA 92626 FULLERTON, CA 92831
--0) (714) 680- 7841
HB1 WPCP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 908,233 07/22/02 0%
ACNH P091- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $6,550 01/19/07 °
--0) AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729

H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE WEST LANDSCAPE, | NC HONG, JOHN $1, 225,680 06/26/02 0%
12- 076004 ORANGE AT VARI QUS LOCATI ONS P. O BOX 6270 741 E. BALL RD. #100 $1, 203,827 07/12/02 0%
ACNH- X059- (039) E PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $1,650 06/12/06 0
--() BUENA PARK, CA 90622 (949) 735-5729

PLANT EST

HA25 SWPPP SATI S
12- ORA-91-12.8/14.3 I'N ORANGE COUNTY I N ANAHEI M FROM 2. 6 D W PONELL CONSTRUCTI ON I NC  ZI AElI AN, GHASSEM $1, 452,801 01/19/06 5%
12- 00504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTI N VI LLAGE $173,113 01/27/06 129
ACNH- P091- (126) E TO 0.1 KM VEST OF VEI R CANYON ROAD VY, #2 $173,113 10/31/06 0
--() UNDERCROSSI NG FONTANA CA 923341406

REHABI LI TATE ROADVWAY (909) 356- 8880 (949) 279-8468

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-91-13.5/14.7 I'N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 297,625 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF VEIR VY #4 $1,875 02/27/07 0
--() CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMVRAN $22,736,540 12/06/02 84%
12-1072U4 | RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SU TE 150 15510 ROCKFI ELD $18,572,039 12/16/02 81%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SQUTH OF RQUTE BOULVARD, SU TE A $440,591 08/ 28/ 06 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA. 92618
--0) W DEN AND REALI GN H GHWAY (949) 598- 3588
HA22 SWPPP
12- ORA- 405-.4/2 I'N ORANGE COUNTY IN IRVINE FROM 0. 6 PETERSON CHASE CONSTRUCTI ON  MANSOURI, HOSSAI N $1, 365,811 07/01/05 100%
12- 092604 KM NORTH OF ROUTE 5 AND 405 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $1,264,858 07/18/05 0,
AClI M+ 405 -(925)9 SEPARATI ON TO ROUTE 133 AND 405 DRI VE $0 01/30/06 0
--0) SEPARATI ON I RVINE, CA 92614-5706 I RVINE, CA 92612 01/ 30/ 06
W DEN EXI STI NG FREEWAY (949) 509-5035 COVPLETED
HB1 WPCP
12- ORA-405-1.5/3.7 I'N ORANGE COUNTY IN | RVI NE FROM D W POAELL CONSTRUCTI ON, TABAR, MEHRDAD (| SAAC) $3,590,604 10/25/05 5%
12-0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O. BOX 1406 15700 TUSTI N VI LLAGE $143,265 11/10/05 4%
ACl M 405 -(910)9 KM SOUTH OF JEFFREY ROAD WAY $143,265 11/ 24/06 0
--0) ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406
(714) 567-6152
HB4N SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA ANAC C MYERS, | NC. NADERI, ARSALAN $38, 270, 746 06/ 09/ 99 T7%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KM16000 MAC ARTHUR BLVD. 660 BAKER ST., SU TE $38,085,347 06/18/99 .,
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 377 $0 05/31/06 0
REDHI LL AVE UC A I RVINE, CA COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (949) 279-8439
HE11 SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. WLLIAMJ. G LCHRI ST $58, 063,612 12/27/00 62%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJS DRI VE, $59, 001, 424 01/11/01 979%
STP-5312-(031) N 0.1 KM'S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SUI TE A-102 $131,987 12/ 20/ 06 0
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Statement of Ongoing Contractsasof 02/20/06 03/ 06/ 06

District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-405-10. 2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MOM CONSTRUCTI ON | NC. TABAR, MEHRDAD (I SAAQ) $42, 124,854 01/10/01 88%
12- 083804 405 FROM BEAR ST CC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTIN VI LLAGE $42,568,581 01/18/01 98%
ACI M 405 - (890) 1 HARBOR BLVD UC AND ON RTE 73 FROM 0.5 VAY $1,113 04/17/06 0
ACl M 405 - (890) N KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660  TUSTIN, CA. 92780

PL62-12 0-(8) W DEN FREEWAY (714) 558-4023

HBS SWPPP

12- ORA- 405- 10. 4/16. 5 I'N ORANGE COUNTY AT VARI OUS LOCATION J MC LOUGHLI N ENG NEERI NG CO $533,605 02/07/06 0%
12- 0G6604 RESURFACE BRI DGE DECKS 10722 ARROW ROUTE SUI TE 716 $0 02/22/06 0%

$0
RANCHO CUCAMONGA CA 91730
(909) 944- 1037

HVB WPCP

12-ORA-405-12.5/12.7 N ORANGE COUNTY I'N COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAVES $1,506, 179 06/28/05 73%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $787,687 07/11/05 520
ACl M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SOUTH OF DRI VE $103, 190 04/ 23/ 07 °
AClI M- 405 -(924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626

--0) W DEN AND MODI FY RAMP (714) 556-8202

HB1 SWPPP

12- ORA-405-15. 9/ 16. 3 I'N ORANGE COUNTY N HUNTI NGTON BEACH BEADOR CONSTRUCTION CO., INC. TABAR, MEHRDAD (1 SAAC) $2,151,700 06/07/05 78%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $1, 364,292 06/21/05 64%
ACI M 405 - (923) 1 0.2 KM NORTHWEST OF NEW.AND STREET VAY $370, 017 03/29/06 °
ACI M 405 - (923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

--0) ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558-4023

HB1 SWPPP

12- ORA-405-16. 2/ 0 I'N THE CI TY OF HUNTI NGTON BEACH AT  BEADOR CONSTRUCTION CO., INC. YIT, JAMES $462,800 11/17/05 37%
12- 0G3804 SOUTHBOUND EDI NGER AVENUE ON RAMP 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $120, 941 11/29/05 26%
ACI M 405 -(933)1 SHOULDER RAMP W DENI NG DRI VE $66, 446 08/ 28/ 06 0
ACI M 405 -(933)E CORONA, CA 92883 I RVI NE, CA 92612

-0 (949) 509-5012

HB1 WPCP

12-ORA-405-16.5/17. 8 N ORANGE COUNTY I'N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1,910,293 10/25/05 52%
12- 099424 0.1 KM SOUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $727,526 11/ 03/ 05 38%
ACl M 405 -(911)1 SEPARATI ON TO BOLSA OVERCROSSI NG DRI VE, TRAILER 1 $107,230 09/ 15/06 0
ACI M 405 -(911)E W DEN EXI STI NG RAMPS I RVI NE, CA 92614-5706 I RVI NE, CA 92612

--0) (949) 509-5010

HA22 SWePP

Totals: Authorized Final Amt: $207, 894, 684 Completed to Date: $178, 733,426  Work ThisMonth: $3, 904, 165
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District

Federal Aid
-1 -
-F-

Cnty Rt Pm

12-ORA-91-8.5/9.5
12-ORA-91-12.8/14.3
12-ORA-91-13.5/14.7
12- ORA-133-4.2/8.1
12- ORA-405-.4/2

12- ORA-405-1.5/3.7
12- ORA-405-7.6/9.6
12- ORA-405-7.6/9.6

12- ORA- 405- 10
12- ORA- 405- 10
12- ORA-405-12
12- ORA- 405- 15
12- ORA- 405- 16
12- ORA- 405- 16

12

.2/ 12.
. 4/ 16.
.5/12.
.9/ 16.

.2/0

.5/17.

Statement of Ongoing Contracts - Index

w N o b

Statement of Ongoing Contracts - Federal Aid

Category

Contract

12- 076004
12- 0G0504
12- 075304
12-1072U4
12- 092604
12- 09324
12- 069514
12- 06954
12- 083804
12- 0G6604
12- 0F5304
12- 0A7614
12- 0G3804
12- 099424

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Page
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Bid + CCO

$60, 492, 241
$9, 659, 352

Work Comp

$47, 084, 150
$5, 424, 424



District
Federal Aid
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

12
Category Bid + CCO
FEDERAL Al D ( SECONDARY) $95, 451, 689
STATE HI GHVWAY $42, 291, 402

$207, 894, 684

Work Comp
$85, 768, 582
$40, 456, 269

$178, 733, 426

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
12 $1, 365, 811
$1, 365, 811

Work completed this Period:
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